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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT — PHASE 2
FROM DEL AMO BOULEVARD TUNNEL
TO 230 FEET SOUTH OF DEL AMO BOULEVARD
AUTHORIZE APPROPRIATION ADJUSTMENT AND
APPROVE CAPITAL PROJECT NO. 87028
PROJECT I.D. NO. RDC0015117
CITY OF LAKEWOOD
(FOURTH DISTRICT) (3 VOTES)

SUBJECT

This project is one in a series of bike trail improvements in the Fourth District. The
actions herein will approve the project for the realignment and reconstruction of the
existing San Gabriel River Bicycle Trail and other appurtenant work from Del Amo
Boulevard tunnel to 230 feet south of Del Amo Boulevard in the City of Lakewood.

IT IS RECOMMENDED THAT YOUR BOARD:

1.  Find that this project is categorically exempt from the provisions of the
California Environmental Quality Act.

“To Enrich Lives Through Effective And Caring Service”
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2.  Approve Capital Project No. 87028 scope of work and total project budget of
$450,000 for the San Gabriel River Bicycle Trail Realignment — Phase 2
Project within the City of Lakewood, and authorize the Acting Director of
Public Works or his designee to deliver the project.

3. Approve the Request for Appropriation Adjustment, transferring $325,000
from the Fourth District Capital Improvement Funds to Capital Project
No. 87028 for the San Gabriel River Bicycle Trail Realignment — Phase 2
Project from the tunnel beneath Del Amo Boulevard to 230 feet south of
Del Amo Boulevard.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the project scope, budget and
appropriation adjustment for the San Gabriel River Bicycle Trail Realignment - Phase 2
(Project), Capital Project (C.P.) No. 87028, and authorize the Acting Director of Public
Works or his designee to deliver the project.

The project’s scope of work consists of the realignment and reconstruction of the 12 foot
wide existing bike trail from Del Amo Boulevard tunnel to 230 feet south of Del Amo
Boulevard, relocation of the existing reclamation waterline and street lights, and the
installation of trail signage, yellow centerline striping, and pavement markings.

The bridge underpass tunnel at Del Amo Boulevard is shared by equestrians and
bicyclists. Realignment of the path will remove the sharp turns and increase visibility,
thereby improving the level of safety for trail users.

The design and construction of the project will be managed by the Department of Public
Works (Public Works), which will complete the design by September 25, 2008.
Construction services will be completed by a qualified construction contractor to be
retained through a competitive bid process. Construction is scheduled to be
substantially completed in May 2009 and final acceptance is scheduled for June 2009.
The Project Schedule is included in Attachment A.

Approval of the attached appropriation adjustment will transfer $325,000 in net County
cost to the San Gabriel River Bicycle Trail Realignment Project — Phase 2, C.P. No.
87028 from the Fourth District Various Improvements Project, C.P. No. 770486.

Upon completion of the design, we will return to your Board to recommend adoption of
the project plans and specifications, and advertise for construction bids.
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Green Building/Sustainable Design

The project will support the intent of your Board's Green Building/Sustainable Design
(GB/SD) Policy to the extent feasible, by attempting to reduce, reuse, and/or recycle the
construction and demolition debris. The recycling of demolition debris supports the
GB/SD policy by reducing the amount of demolition materials that would otherwise be
disposed in landfills, reducing the consumption of natural resources, and also reducing
the production of new synthetic materials, which, in turn, reduces carbon emissions.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). The recommended action will provide an improved
infrastructure to better serve the public and will enhance the quality of life for bicyclists
and pedestrians in the affected communities.

FISCAL IMPACT/FINANCING

The total project cost estimate of $450,000 includes $125,000 for the project design,
$286,000 for a construction contract, and $39,000 for project management and
construction engineering. The Project Budget Summary is included in Attachment A.

Funding for the design, at $125,000, will be provided by the Transportation
Development Act (TDA) Article 3 Bikeway Fund, and $325,000 in funding for project
management and construction contract will be provided by Fourth District one-time net
County cost allocated for Enhanced Unincorporated Area Services (NCC). The Project
Funding Chart is included as Attachment B.

Approval of the attached appropriation adjustment will authorize the transfer of
$325,000 from the Fourth District Various Improvements Project, C.P. No. 77046 to the
San Gabriel River Bicycle Trail Realignment Project — Phase 2, C.P. No. 87028. The
Adopted Fiscal Year2008-09 Capital Projects/Refurbishments Budget includes
sufficient appropriation in the Fourth District Various Improvements Project, C.P. No.
77046 to fund the Appropriation Adjustment. The Request for Appropriation Adjustment
is included as Attachment C.
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Operating Budget Impact

Public Works does not anticipate an increase in ongoing annual operating costs to
maintain the bicycle trail improvements. Funding for ongoing trail maintenance is
already included in the annual TDA Article 3 Bikeway Fund Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Your Board's approval of the C.P. is required to authorize the expenditure of the C.P.
funds for this project.

Consistent with the Board adopted Civic Art Policy the proposed project is exempt from
a Civic Art Fee, since the scope of the work consists of improvements to public streets
and infrastructure.

ENVIRONMENTAL DOCUMENTATION

The realignment and reconstruction of the existing bike trail south of Del Amo Boulevard
tunnel is categorically exempt from the provisions of the California Environmental
Quality Act (CEQA), pursuant to Sections 15301(c) and 15302(b) of the CEQA
Guidelines and Class 1(f), Class 1(x) 2, and Class 2(a) of the Environmental Reporting
Procedures and Guidelines adopted by your Board on November 17, 1987. These
exemptions provide for the minor alterations of existing bicycle trails, resurfacing of
roadway pavement, and the reconstruction of existing structures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The recommended actions will provide an improved bike trail to better serve the public
and will enhance the quality of life for bicyclists and pedestrians in the affected
communities. The bicycle trail will be closed during construction and a detour will be
implemented in order to accommodate bicyclists.
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CONCLUSION

Please return one adopted, stamped copy of this letter to the Chief Executive Office,
Capital Projects Division; and one to Public Works, Programs Development Division.

Respecitfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE:DL
JSE:DJT:RB:zu

Attachments
c: County Counsel

Auditor-Controller
Department of Public Works

K:\2008 Word Chron\FAM\Capital Projects\08-12-08 SGRBT-Del Amo Bl Tunnel Realign BL- Phase 2.doc
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DEPARTMENT OF PUBLIC WORKS:
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT - PHASE 2
FROM DEL AMO BOULEVARD TUNNEL
TO 230 FEET SOUTH OF DEL AMO BOULEVARD
AUTHORIZE APPROPRIATION ADJUSTMENT AND
APPROVE CAPITAL PROJECT NO. 87028
PROJECT I.D. NO. RDC0015117
CITY OF LAKEWOOD
(FOURTH DISTRICT) (3 VOTES)
I. PROJECT SCHEDULE
Scheduled
Project Activity Completion
Date
Project Needs Assessment N/A
Project Feasibility N/A
Project Program Validation N/A
Design 09/25/08
Construction Contract Award 01/13/09
Construction
Field Acceptance 05/01/09
Final Acceptance 06/02/09
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Project Activity

Proposed Budget

Land Acquisition

$ 0

Construction
Low Bid Construction Contract
Job Order Contract
Change Orders
Departmental Crafts
Youth Employment
Construction Consultants
Misc. Expense
Telecomm Equip — Affixed to Building
Civic Arts

Subtotal

$ 260,000
0
26,000
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286,000

Programming/Development

Plans and Specifications™
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Consultant Services
Site Planning
Hazardous Materials
Geotech/Soils Report and Soils Testing
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Environmental
Move Management
Equipment Planning
Legal
Construction/Change Order
Other:

Subtotal
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Miscellaneous Expenditures

Jurisdictional Review/Plan Check/Permit
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County Services
Code Compliance Inspection
Quality Control Inspection
Design Review
Design Services
Contract Administration
Project Management
Project Management Support Services
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
Office of Affirmative Action
County Counsel
Other:
Sheriff Job Order Contract Management

Subtotal
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$ 39,000

TOTAL

$ 450,000
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PROJECT FUNDING CHART
Proposed Proposed TDA Article 3
Budget Category Total Project | CP No. 87028 | Bikeway Fund
Cost Estimate Budget Budget
Land Acquisition N/A N/A N/A
onstruction
>°"a) Constructor 00000 | 260000 |
(b) Change Orders $286,000 $286,000
Equipment N/A N/A N/A
Plans and Specifications $125,000 N/A $125,000
Consultant Services N/A N/A N/A
Miscellaneous Expenditures N/A N/A N/A
Jurisdictional Review and Plan Check N/A N/A N/A
County Services $39,000 $ 39,000 N/A
TOTAL $450,000 $325,000 $125,000
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REQUEST FOR APPROPRIATION ADJUSTMENT :BEPTST 060

HDEPAR’I'MENT OF CHIEF EXECUTIVE OFFICE e o _'f Qgggsrs .’..2'(508

i AUlITOR-CONTROLLER

THE FOLLOWING APPROPRIATION ADJUST MENT 1S DEEMED NECESSARY BY THIS DEPARI' MENT WILL YOU PLEASE REPORT AS TO ACCOUNT
AND AVAILABLE BALANCES AND FORWARD TOTHE CHIEF ADMINISTRATIVE OFFICER FORHIS RECOMMENDATION OR ACI'ION : :

: ADJUSTMENT REQUESTED AND' REASONS THEREFOR L

'SOURCES

‘General Fund -AOT

See Attached.

JUSTIFICATION

FY2008-09”
 3-voTES SR
| ' ~ USES

~ General Fund - A01
" See Attached.’

AdJustment is necessary to increase appropriation to fuIIy fund the San Gabrlel Rlver Blcycle Trall Reallgnment Project -

Phase It; C.P. No. 87028

Y

CHIEF ADMINISTRATIVE QFFICER'S REPORT

REFERRED TO THE CHIEF

ACTION APPROVED AS. REQUESI‘ED X - AS REVISEC

ADMINISTRATIVE OFFICER FOR —

/‘ RECOMMENDATION"‘ -50 U\f\-LQJJ\l 200% LM)QLC/B'\&QZ&&

CHIEF ADMINISI" RATIVE OFFICE

AUDITOR-CONTROLLER BY‘%"\—/%W APPROVED(ASREVISED): o . 20

BOARD OF SUPERVISORS

NO.> 0/4' ,—-L/41 (E -2003 : » ‘ EY'.

DEPUTY COUNTY CLERK

SEND 6 COPIES TO THE AUDITOR-CONTROLLER .



DEPARTMENT OF PUBLIC WORKS:
SAN GABRIEL RIVER BICYCLE TRAIL REALIGNMENT — PHASE 2
FROM DEL AMO BOULEVARD TUNNEL
TO 230 FEET SOUTH OF DEL AMO BOULEVARD
AUTHORIZE APPROPRIATION ADJUSTMENT AND
APPROVE CAPITAL PROJECT NO. 87028
PROJECT 1.D. NO. RDC0015117

CITY OF LAKEWOOD

" 3-VOTE BUDGET ADJUSTMENT

SOURCES

. Various Capital Projects
Fouth District Various Improvements

/ Fixed Assets - Building ay(’f Imppo"vements
/ AO01-CP - 65099 - 77046 - 6014
Decrease Appropriation

FISCAL YEAR 2008-09

USES

Public Ways/Facilities
" San Gabriel River Bicycle Trail Realignment -
Phase 2
<" Fixed Assets - Building and Improvements
- A0t - CP - 65050 - 87028 - 6014

$325.000  Increase Appropriation $325,000
$325,000 $325,000
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